Q3 2011 SMHOA Board Meeting Minutes
September 29, 2011
Miller Residence  (17117 NE Stoney Meadows Dr.)

The Q3 2011 SMHOA board meeting was held on September 29th, 2011 at 17117 NE Stoney Meadows Drive Vancouver, WA. 

Marguerite called the meeting to order 6:00 PM.  Attending were Marguerite Blackman, Lidia Hu, Steve Chamberlain, Shawna Newell, and Steven Miller.  

	The following business was conducted and/or discussed:

1. Steve Chamberlain gave an update on the common areas
a. Water will be turned off October 14th-30th
b. No other items of note
2. The board started with a discussion of ACC activities for the quarter with the following notes:
a. Lot 17 and 23 complaint for clean up
i. Lot 17 was mowed today
ii. Doug Palin asked the lot owner to keep his lots clean
b. One house requested to use architectural composite roofing.  There was discussion on this and it was generally deemed good enough since the CC&Rs specify shake or better.  It was felt that the latest in architectural composite shingles are roughly equivalent to shake.
3. Steven Miller gave an update on the bridge
a. Some hiccups were encountered in the permitting process.  Several additional steps were required including a FEMA “no rise” flood certificate which required an engineering analysis of the impact of the bridge.
b. Also, the county Department of Fish and wildlife which implied that the Hydraulic Project Approval was near completion now is requiring an SEPA determination which appears expensive ($1370), takes at least 60 days, and appears that it could lead to numerous other actions.
c. Due to this, it became clear that the permitting process could not be completed for this year and will have to proceed through the winter to enable construction next summer.  Steven will continue to work on the process but will not pay for the SEPA until he can get some assurance that the process has an end in sight.
d. The board may consider backup options if the permitting process continues to pose significant issues.
e. The Status of the permitting processes is noted below.  Boxes with thick borders indicate steps that have been investigated or completed:


Bridge Permitting Process State
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4. A treasury report was given by Lidia Hu with the following highlights:
a. It appears that only about 66% of dues have been collected
b. It is known that about 5% will be late or delinquent, leaving about 30% that are still expected to pay on time but have not yet.
5. Other topics
a. BPA:  Marguerite encouraged neighbors to get involved with the process.   It was expressed that it was up to individuals to voice their concerns.
b. A couple of board members mentioned that the web site was difficult to enter (password problems perhaps).  Marguerite will verify the password and resend it.

Having no further business, the meeting was adjourned at approximately 7:00 p.m.

Dated:	     October 6th  2011		[image: ]
					           Steven Miller
					           Secretary
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Habitat Permit

Hydraulic Project 

Approval

Army Corps of 

Engineers 

Nationwide Permit

Shoreline 

Management 

Program Approval

Building Permit

Wetland Permit

Not needed: if a replacement bridge inside existing bridge/trail footprint (Email 

from Brent Davis –Lead Biologist, Clark County Environmental Services)

Not needed: if a replacement bridge inside existing bridge/trail footprint (Email 

from Brent Davis –Lead Biologist, Clark County Environmental Services)

Not needed: This area is currently not in the 

Shoreline Management Act area.

Probably: Not initiated

Yes: Requires 

JARPA Form

Cost: $849 (not needed)

Cost: $0

Cost: ?  Not sure what type of permit

Residential Building Permit is $408

Floodplain Permit

Yes:

Requires FEMA No Rise Certificate

Status: Completed

Completed

-Permit has conditions on Erosion 

Control/Bank Protection.  Unclear of level 

of impact on our plans.

-No Rise Certificate has conditions on 

bridge altitude which is currently only 

estimated based on current bridge 

placement.  May need surveyor.

Cost: $500 (paid)

Yes: Requires 

JARPA form and 

Floodplain Permit 

(see below)

Now asking for 

SEPA Review

Not initiated

Risk: What new 

limitations/issues?

Cost: $1581 (not paid yet)

JARPA

Completed

JARPA

Completed

Done: Approved

Cost: $~1370 (paid)

Cost: Depends on wetland permit type (From ~$945 to many thousands) (not needed)

Key:    Completed activities outlined in black bold

Activities to be completed outlined in Green bold
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